

TRANSMITTAL

4 April

DATE

TO:

BUILDING

ROOM NO.

REMARKS:

STAT

This proposal delivered
personally by
on 3 April, 1952, at which
time Contract, Technical, &
Security phases for research work
were discussed. (see memo.)

FROM:

C.B.

BUILDING

ROOM NO.

EXTENSION

EX-111

CONFIDENTIAL

1954

Tasks 1 and 2 Petroleum Spoilants Program

Contractor,

50X1

Contract Initiated, Task 1, 4 April 1952
Task 2 4 April 1952

Contract Value, Task 1 14,345.00
Task 2 33,255.00

Contract Let, Task 1 12 June 1952
Task 2 13 June 1952

Contract Time Task 1 March 31, 1953
Task 2 March 31, 1953

Time Extensions, Task 1 To 31 July 1953 by Supplement No. 1
To 30 March 1954 by CD Request of ~~April~~ Sept 3, 1953

Task 2 To 30 April 1954 by Supplement No. 1

~~Contract~~ Terminated 30 ~~June~~ ^{SEPT.} 1954

EXTENSION

DOC 62	REV DATE 17/6/80	BY 37169
ORIG COMP 56	DPI 56	TYPE 2
ORIG CLASS 41	PAGES 1	REV CLASS C
JUST 22	NEXT REV 2000	AUTH: HR 70-2

CONFIDENTIAL

50X1